Road map for NADEP compost units @ 20 in each Aspirational village.
	Component
	NADEP Compost units 
	NADEP Compost units

	Implementing Agency
	Krishi Vigyan Kendra (KVK)
	State Agriculture Department


	Funding by INM Division to DDG Extn ICAR & State Agriculture Department.  
	· File is under submission to IFD for their concurrence w.e.f. 24.05.2018.

· After IFD approval Funds would be released to ICAR.  
	· File is under submission to IFD for their concurrence w.e.f. 24.05.2018.

· After IFD approval, Funds would be released to States.
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	Date of Funds released of fund by INM Div to ICAR/State

	07.06. 2018
	07.06. 2018

	Release of funds to implementing agencies
	Release of Funds by ICAR to concerned KVKs - 15.06.2018
	Release of Funds by States to concerned DDA-  15.06.2018


	Village under KVK/ State
	15 villages in each district  
(111Distt X 15 village X20 units)
	10 Villages in each district
(111Distt X 10 village X20 units)

	Target assigned to KVKs/State
	33300 Nadep units
	22200 Nadep units

	Funds to be released to beneficiary @ 7000 / unit
	 DBT to farmers
	DBT to farmers

	Construction of NADEP units by each KVK /State Dy Dir Agril per day 
	7 units per day per KVK i.e. 777 units per day(111 Distt X7 unit) . 
Total NADEP units per day by 111 KVKs = 777

	10 units per day per Distt. Total NADEP per day 1110 units by 111 DDA of States.

	
	Approximately in 43 days, 111 KVKs have to prepare app. 
 33300 NADEP units would be completed by end of 31.07.2018.

	Approximately in 20 days, 111 Dy. Director Agril would be able to complete the target of 22200 NADEP units. 




